

Vendor Deliverables Tracker, January–August 2026 Loblolly Ridge Therapeutics	
Effective date	2026-09-18
Purpose	All contracted deliverables due January 1 to August 31, 2026 with receipt, review and outcome status as of September 18.
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	Extract from the deliverables tracker of every contracted deliverable due from January 1 to August 31, 2026, with receipt, review and outcome status as of September 18, 2026. Deliverables due after August 31 are excluded, so recent months are not yet complete.
What is in the data	493 deliverables from partners' work orders: activity reports for accrual, monthly status reports, data transfers, certificates of analysis, executed batch records, stability results, draft and final study reports and TFL drafts. Each row carries the work order, partner, project, due date, received date, review type, review completion date, outcome, days late, review days and an on-time flag.
How deliverables are reviewed	Deliverables are logged on receipt. QA reviews certificates of analysis, executed batch records, stability results and final study reports; technical owners review other deliverables; Finance reviews activity reports used for accruals.
Definitions	On time: received on or before the due date (flag 1); late: flag 0; blank when not yet received. The mean of the flag in the Summary is the on-time share of received items.
Definitions	Days late: received date minus due date, zero when on time.
Definitions	Review days: review completion date minus received date. Blank for items not yet received or still under review, so the Summary mean covers reviewed items only.
Definitions	Outcome: accepted, accepted with comments, returned for revision, under review or not received.
Position at September 18	Of the 493 deliverables due, 487 had been received, 87% of them on or before the due date. 14 were returned for revision and 6 had not been received. Two of the six are January data transfers that were superseded by the next transfer and not re-sent; they stay open until the owner closes them.
Position at September 18	Median review time after receipt: QA 6 days, Finance 3 days, technical 4 days.
On-time share by type	Executed batch record 56% of 16; final study report 62% of 24; draft study report 79% of 24; certificate of analysis 85% of 39; activity report for accrual 88% of 121; data transfer 89% of 108; TFL draft 89% of 18; monthly status report 93% of 116; stability results 95% of 21. Hanlin Pharmatech delivered 9 of 15 qualification-batch deliverables on time.

Not included

Deliverable content, partner correspondence and deliverables due after August 31.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
Contracted deliverables	on_time_flag	flag				2026-01-01	2026-09-18
				422.00	0.87	487	
Contracted deliverables	days_late	days				2026-01-01	2026-09-18
				559.00	1.15	487	
Contracted deliverables	review_days	days				2026-01-01	2026-09-18
				2,399.00	4.94	486	

Dataset	Field	Definition	Unit	Type	Reference
Contracted deliverables	deliverable_id	Deliverable id		id	
Contracted deliverables	on_time_flag	1 if received on or before the due date, 0 if later; blank if not received	flag	integer	
Contracted deliverables	wo_id	Wo id		category	
Contracted deliverables	vendor_id	Vendor id		category	
Contracted deliverables	project	Project		category	
Contracted deliverables	deliverable_type	Deliverable type		category	
Contracted deliverables	due_date	Due date		date	
Contracted deliverables	received_date	Received date		date	
Contracted deliverables	review_type	Review type		category	
Contracted deliverables	review_complete_date	Review complete date		date	
Contracted deliverables	outcome	Outcome		category	
Contracted deliverables	days_late	Days after the due date (0 if on time)	days	integer	
Contracted deliverables	review_days	Days from receipt to review completion	days	integer	

deliverable_id	on_time_flag	wo_id	vendor_id	project	deliverable_type	due_date	received_date	review_type	review_complete_date	outcome	days_late	review_days
DL-00001		0 WO-0039	V-014	PRJ-1107-CMC	executed batch record	2026-01-02	2026-01-09	QA	2026-01-20	accepted	7	11
DL-00002		1 WO-0008	V-002	PRJ-2240-201	data transfer	2026-01-05	2026-01-04	technical	2026-01-08	accepted with comments	0	4
DL-00003		WO-0001	V-001	PRJ-1107-C1	data transfer	2026-01-07		technical		not received		
DL-00004		1 WO-0039	V-014	PRJ-1107-CMC	stability results	2026-01-08	2026-01-03	QA	2026-01-14	accepted	0	11
DL-00005		0 WO-0010	V-003	PRJ-1107-C1	data transfer	2026-01-12	2026-01-17	technical	2026-01-20	accepted	5	3
DL-00006		1 WO-0028	V-010	PRJ-1107-C1	data transfer	2026-01-12	2026-01-11	technical	2026-01-13	accepted	0	2
DL-00007		1 WO-0015	V-005	PRJ-1107-C1	data transfer	2026-01-13	2026-01-12	technical	2026-01-26	accepted	0	14
DL-00008		WO-0029	V-010	PRJ-4051-IND	data transfer	2026-01-13		technical		not received		
DL-00009		0 WO-0029	V-010	PRJ-4051-IND	final study report	2026-01-16	2026-02-13	QA	2026-02-19	accepted	28	6
DL-00010		1 WO-0008	V-002	PRJ-2240-201	data transfer	2026-01-19	2026-01-14	technical	2026-01-17	accepted	0	3
DL-00011		1 WO-0028	V-010	PRJ-1107-C1	draft study report	2026-01-19	2026-01-18	technical	2026-01-21	accepted	0	3
DL-00012		1 WO-0001	V-001	PRJ-1107-C1	data transfer	2026-01-21	2026-01-19	technical	2026-01-24	accepted	0	5
DL-00013		1 WO-0039	V-014	PRJ-1107-CMC	executed batch record	2026-01-21	2026-01-17	QA	2026-01-27	accepted	0	10
DL-00014		1 WO-0039	V-014	PRJ-1107-CMC	stability results	2026-01-23	2026-01-23	QA	2026-02-04	accepted	0	12
DL-00015		1 WO-0010	V-003	PRJ-1107-C1	data transfer	2026-01-26	2026-01-23	technical	2026-01-28	accepted	0	5
DL-00016		1 WO-0020	V-007	PRJ-1107-C1	TFL draft	2026-01-26	2026-01-26	technical	2026-02-01	accepted	0	6
DL-00017		1 WO-0028	V-010	PRJ-1107-C1	draft study report	2026-01-26	2026-01-25	technical	2026-01-30	accepted	0	5
DL-00018		0 WO-0039	V-014	PRJ-1107-CMC	certificate of analysis	2026-01-26	2026-01-28	QA	2026-02-06	accepted with comments	2	9
DL-00019		1 WO-0029	V-010	PRJ-4051-IND	final study report	2026-01-28	2026-01-26	QA	2026-01-28	accepted with comments	0	2
DL-00020		1 WO-0008	V-002	PRJ-2240-201	data transfer	2026-02-02	2026-01-30	technical	2026-02-04	accepted with comments	0	5
DL-00021		0 WO-0029	V-010	PRJ-4051-IND	draft study report	2026-02-02	2026-02-07	technical	2026-02-11	accepted	5	4
DL-00022		1 WO-0032	V-011	PRJ-DP07	final study report	2026-02-02	2026-02-02	QA	2026-02-08	accepted	0	6
DL-00023		1 WO-0033	V-011	PRJ-4051-IND	draft study report	2026-02-02	2026-01-31	technical	2026-02-02	accepted with comments	0	2
DL-00024		1 WO-0039	V-014	PRJ-1107-CMC	certificate of analysis	2026-02-02	2026-02-02	QA	2026-02-05	accepted	0	3
DL-00025		1 WO-0040	V-014	PRJ-3318-SUP	stability results	2026-02-03	2026-02-01	QA	2026-02-22	accepted	0	21
DL-00026		1 WO-0001	V-001	PRJ-1107-C1	data transfer	2026-02-04	2026-02-04	technical	2026-02-08	accepted	0	4
DL-00027		1 WO-0062	V-033	PRJ-2240-201	final study report	2026-02-04	2026-02-02	QA	2026-02-10	accepted	0	8
DL-00028		1 WO-0001	V-001	PRJ-1107-C1	activity report for accrual	2026-02-05	2026-02-04	finance	2026-02-06	accepted	0	2
DL-00029		1 WO-0008	V-002	PRJ-2240-201	activity report for accrual	2026-02-05	2026-01-31	finance	2026-02-03	accepted	0	3
DL-00030		1 WO-0010	V-003	PRJ-1107-C1	activity report for accrual	2026-02-05	2026-02-03	finance	2026-02-06	accepted	0	3