

Portfolio Project and
Milestone Register

Loblolly Ridge Therapeutics

Effective date	2026-09-18
Purpose	Single register of programs, studies and workstreams with the FY2026 milestone plan (baseline, forecast, actual).
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	Extract of the PMO project register and FY2026 milestone plan, exported from the portfolio planning tool on September 18, 2026. The register is the system of record for program milestones; portfolio status documents quote it rather than keeping their own dates.
Sheets in this workbook	Data 1 – project register: 26 programs, studies, workstreams and internal projects with stage, ownership, lead function, status and FY2026 budget.
Sheets in this workbook	Data 2 – milestone plan: 150 milestones with gate code, baseline, forecast and actual dates, status, slip in days, owning function and predecessor.
Sheets in this workbook	Summary – record counts and column totals. The FY2026 budget total is meaningful; the slip-day total is not a portfolio measure and should be ignored.
Sheets in this workbook	Dictionary – field definitions for both data sheets.
Status definitions	Status is set by the owning function and checked by Portfolio & Program Management before each Portfolio Review Committee meeting, which is held on the third Thursday of the month.
Status definitions	complete – actual date recorded.
Status definitions	on track – forecast on or before baseline, with no named risk.
Status definitions	at risk – forecast after baseline, or a named risk to the forecast.
Status definitions	late – baseline date has passed and the milestone is not complete.
Status definitions	not started – no work begun; forecast is indicative.
Status definitions	cancelled – kept for history; none in this extract.
Baselines and slip	Open milestones were baselined in the FY2026 plan approved in December 2025. Completed milestones, and study milestones committed before that plan, keep their original plan date as baseline, which is why some baselines fall in 2024 and 2025. Slip days are forecast (or actual) minus baseline in calendar days.

Register at extract	150 milestones: 100 complete, 20 on track, 21 at risk, 4 late and 5 not started. Excluding scheduled governance meetings, the 77 completed milestones finished a median of 3 days after baseline and 5 finished more than two weeks late.
Gate codes	Gate uses the stage-gate procedure codes: G0 target validation start, G1 lead series, G2 candidate nomination, G3 IND and first-in-human, G4 Phase 2 start (the LRT-2240 Phase 2b decision is recorded as G4) and G5 Phase 3 start. Operational milestones show none.
FY2026 budget column	Budgets are the December 2025 approved R&D budget of \$94.8 million, including the \$2.4 million unallocated reserve, assigned to study, workstream and internal project rows. Program rows and a few internal projects (change order 4, backup API qualification, the capacity assessment, the eQMS migration) are blank because their costs sit in other rows.
FY2026 budget column	Largest rows: CANOPY-1 \$41.50 million, LRT-4051 IND-enabling \$7.52 million, DP-07 \$6.42 million and CANOPY-OLE \$6.18 million. Personnel cost is allocated from quarterly FTE estimates, so a row budget is not a fully loaded project cost.
Not in this extract	Internal cost allocations by project; LRT-3318 milestones that the licensee manages internally (only milestones reported to the joint steering committee are listed); discovery milestones completed before January 2025.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
Program and project register	fy2026_budget_usd	USD				2012-01-01	2026-09-18
Milestone plan and actuals	slip_days	days		94,800,000.00	5,925,000.00	16	
				2,547.00	16.98	2024-02-01	2026-09-18
						150	

Dataset	Field	Definition	Unit	Type	Reference
Program and project register	project_code	Project code		id	
Program and project register	project_name	Project name		category	
Program and project register	project_type	Project type		category	
Program and project register	program	Program		category	
Program and project register	stage	Stage		category	
Program and project register	ownership	Ownership		category	
Program and project register	lead_function	Lead function		category	
Program and project register	start_date	Start date		date	
Program and project register	planned_end	Planned end		category	
Program and project register	status	Status		category	
Program and project register	fy2026_budget_usd	Approved FY2026 budget allocated to the project	USD	integer	
Milestone plan and actuals	milestone_id	Milestone id		id	
Milestone plan and actuals	project	Project		category	
Milestone plan and actuals	milestone	Milestone		category	
Milestone plan and actuals	milestone_class	Milestone class		category	
Milestone plan and actuals	gate	Gate		category	
Milestone plan and actuals	baseline_date	Baseline date		category	
Milestone plan and actuals	forecast_date	Forecast date		category	
Milestone plan and actuals	actual_date	Actual date		category	
Milestone plan and actuals	status	Status		category	
Milestone plan and actuals	slip_days	Actual or forecast date minus baseline date	days	integer	

Milestone plan and actuals	owner_function	Owner function	category
----------------------------	----------------	----------------	----------

Milestone plan and actuals	predecessor	Predecessor	category
----------------------------	-------------	-------------	----------

project_code	project_name	project_type	program	stage	ownership	lead_function	start_date	planned_end	status	fy2026_budget_usd
PRJ-1107	LRT-1107 development program	development program	LRT-1107	Phase 3	wholly owned	Clinical Development	2019-05-01	2028-06	active	
PRJ-1107-C1	CANOPY-1 pivotal study	clinical study	LRT-1107	Phase 3	wholly owned	Clinical Operations	2024-06-01	2027-09	active	41500000
PRJ-1107-OLE	CANOPY-OLE extension study	clinical study	LRT-1107	Phase 3	wholly owned	Clinical Operations	2026-04-20	2028-06	active	6180000
PRJ-1107-CMC	LRT-1107 clinical supply and CMC	CMC workstream	LRT-1107	Phase 3	wholly owned	CMC & Clinical Supply	2024-01-15	2027-12	active	4920000
PRJ-1107-CO4	CANOPY-1 change order 4	internal project	LRT-1107	Phase 3	wholly owned	Clinical Operations	2026-07-06	2026-10	active	
PRJ-2240	LRT-2240 development program	development program	LRT-2240	Phase 2	in-licensed	Clinical Development	2019-10-01	2027-12	active	
PRJ-2240-201	Study 2240-201 Phase 2a	clinical study	LRT-2240	completed	in-licensed	Clinical Operations	2024-05-01	2026-07	completed	1620000
PRJ-2240-P2B	LRT-2240 Phase 2b readiness	clinical study	LRT-2240	Phase 2	in-licensed	Clinical Development	2026-03-02	2027-06	on hold	1640000
PRJ-2240-BD	LRT-2240 partnering process	internal project	LRT-2240	Phase 2	in-licensed	Business Development	2026-04-06	2027-03	active	840000
PRJ-3318	LRT-3318 program (licensed to Castellane)	development program	LRT-3318	licensed-out	out-licensed (licensee-run)	Business Development	2020-06-01	2032-12	active	
PRJ-3318-TT	LRT-3318 technology transfer to licensee	alliance workstream	LRT-3318	licensed-out	out-licensed (licensee-run)	CMC & Clinical Supply	2025-12-15	2027-03	active	1850000
PRJ-3318-SUP	LRT-3318 drug substance supply to licensee	alliance workstream	LRT-3318	licensed-out	out-licensed (licensee-run)	CMC & Clinical Supply	2025-12-15	2027-06	active	1350000
PRJ-4051	LRT-4051 development program	development program	LRT-4051	IND-enabling	wholly owned	Nonclinical Safety	2024-02-01	2027-12	active	
PRJ-4051-IND	LRT-4051 IND-enabling package	nonclinical workstream	LRT-4051	IND-enabling	wholly owned	Nonclinical Safety	2025-10-01	2027-06	active	7520000
PRJ-4051-CMC	LRT-4051 GMP API and drug product	CMC workstream	LRT-4051	IND-enabling	wholly owned	CMC & Clinical Supply	2025-11-03	2027-04	active	3880000
PRJ-DP07	DP-07 cardiometabolic lead optimization	discovery project	DP-07	lead optimization	wholly owned	Discovery Biology	2023-01-09	2027-06	active	6420000
PRJ-DP09	DP-09 neuropathic pain hit-to-lead	discovery project	DP-09	hit-to-lead	wholly owned	Discovery Biology	2024-09-02	2027-12	active	4310000
PRJ-DP12	DP-12 renal target validation	discovery project	DP-12	target validation	wholly owned	Discovery Biology	2025-06-02	2027-03	active	2370000
PRJ-LAB	Research laboratory platform	internal project	Platform	n/a	wholly owned	Facilities, Lab Operations & EHS	2014-01-06	ongoing	active	4960000
PRJ-LCMS	Bioanalytical LC-MS/MS capacity assessment	internal project	Platform	n/a	wholly owned	DMPK & Bioanalytical	2026-07-13	2026-11	active	
PRJ-HUB2	R&D Data Hub phase 2 (proposed)	internal project	Platform	n/a	wholly owned	Research Informatics	2026-08-10	2027-06	on hold	
PRJ-BAPI	Backup API supplier qualification	CMC workstream	LRT-1107	Phase 3	wholly owned	CMC & Clinical Supply	2025-10-06	2027-03	active	
PRJ-EQMS	eQMS migration	internal project	Corporate	n/a	wholly owned	Quality Assurance	2025-03-03	2025-12	completed	
PRJ-SUPPORT	R&D support and quality	internal project	Corporate	n/a	wholly owned	Quality Assurance	2016-01-04	ongoing	active	3040000
PRJ-RESERVE	R&D unallocated reserve	internal project	Corporate	n/a	wholly owned	Finance, Outsourcing & Procurement	2026-01-01	2026-12	active	2400000
PRJ-0931	LRT-0931 (closed)	development program	Corporate	closed	wholly owned	Clinical Development	2018-03-01	2023-06	closed	

milestone_id	project	milestone	milestone_class	gate	baseline_date	forecast_date	actual_date	status	slip_days	owner_function	predecessor
MS-0001	PRJ-1107	Phase 3 program gate (G5) approved	governance	G5	2024-04-18		2024-04-18	complete		Clinical Development	
MS-0002	PRJ-1107	End-of-phase-2 meeting held	regulatory	none	2024-02-27		2024-02-27	complete		Clinical Development	
MS-0003	PRJ-1107	Integrated development plan v3 approved	governance	none	2026-09-15		2026-09-17	complete		Clinical Development	
MS-0004	PRJ-1107	Early commercial assessment complete	partnering	none	2026-08-31		2026-09-04	complete		Clinical Development	
MS-0005	PRJ-1107	Topline results available	clinical	none	2027-07-02	2027-09-14		at risk		Clinical Development	MS-0021
MS-0006	PRJ-1107	Pre-NDA meeting request submitted	regulatory	none	2027-09-30	2027-12-10		not started		Clinical Development	MS-0005
MS-0007	PRJ-1107-C1	CRO work order executed	operational	none	2024-06-01		2024-06-01	complete		Clinical Operations	
MS-0008	PRJ-1107-C1	First site activated	clinical	none	2024-10-15		2024-10-21	complete		Clinical Operations	MS-0007
MS-0009	PRJ-1107-C1	First participant randomized	clinical	none	2024-11-15		2024-11-22	complete		Clinical Operations	MS-0008
MS-0010	PRJ-1107-C1	50% of sites activated	clinical	none	2025-03-31		2025-04-03	complete		Clinical Operations	
MS-0011	PRJ-1107-C1	100 participants randomized	clinical	none	2025-06-05		2025-06-29	complete		Clinical Operations	MS-0009
MS-0012	PRJ-1107-C1	All planned sites activated	clinical	none	2025-09-30	2026-11-30		late		Clinical Operations	
MS-0013	PRJ-1107-C1	First DSMB review held	clinical	none	2025-10-15		2025-10-22	complete		Clinical Operations	
MS-0014	PRJ-1107-C1	50% of target randomized	clinical	none	2026-01-29		2026-03-27	complete		Clinical Operations	MS-0011
MS-0015	PRJ-1107-C1	Second DSMB review held	clinical	none	2026-04-15		2026-04-28	complete		Clinical Operations	MS-0013
MS-0016	PRJ-1107-C1	Enrollment reforecast agreed with CRO	operational	none	2026-06-30		2026-06-30	complete		Clinical Operations	
MS-0017	PRJ-1107-C1	75% of target randomized	clinical	none	2026-07-14	2026-09-25		late		Clinical Operations	MS-0014
MS-0018	PRJ-1107-C1	Third DSMB review held	clinical	none	2026-10-14	2026-10-14		on track		Clinical Operations	MS-0015
MS-0019	PRJ-1107-C1	Last participant randomized	clinical	none	2026-12-31	2027-03-16		at risk		Clinical Operations	MS-0017
MS-0020	PRJ-1107-C1	Last participant last visit	clinical	none	2027-04-23	2027-07-06		at risk		Clinical Operations	MS-0019
MS-0021	PRJ-1107-C1	Database lock	clinical	none	2027-06-04	2027-08-17		at risk		Clinical Operations	MS-0020
MS-0022	PRJ-1107-C1	Statistical analysis plan final	clinical	none	2027-01-29	2027-02-12		on track		Clinical Operations	
MS-0023	PRJ-1107-C1	TMF completeness review (interim)	operational	none	2026-06-15		2026-07-02	complete		Clinical Operations	
MS-0024	PRJ-1107-CO4	Change order 4 scope agreed with CRO	operational	none	2026-08-14		2026-08-21	complete		Clinical Operations	
MS-0025	PRJ-1107-CO4	Change order 4 approved by board	financial	none	2026-10-08	2026-10-08		on track		Clinical Operations	MS-0024
MS-0026	PRJ-1107-CO4	Added country first site activated	clinical	none	2026-12-01	2026-12-15		not started		Clinical Operations	MS-0025
MS-0027	PRJ-1107-OLE	OLE work order executed	operational	none	2026-04-20		2026-04-20	complete		Clinical Operations	
MS-0028	PRJ-1107-OLE	OLE first participant enrolled	clinical	none	2026-06-15		2026-06-11	complete		Clinical Operations	MS-0027
MS-0029	PRJ-1107-OLE	OLE 100 participants enrolled	clinical	none	2026-10-30	2026-11-13		on track		Clinical Operations	MS-0028
MS-0030	PRJ-1107-CMC	2026 drug product campaign released	CMC	none	2026-03-31		2026-03-24	complete		CMC & Clinical Supply	