

# CANOPY-1 Enrollment Forecast Working Session with Halvorsen

Working session between the Loblolly Ridge CANOPY-1 study team and Halvorsen project leadership, June 18, 2026. Purpose: agree a planning assumption for last participant randomized after slower-than-planned site activation in two countries. Data are from the May 31 cut.

## Where we are at May 31

383 participants randomized (60% of the 640 target) from 827 screened, with 98 of 112 planned sites active. The baseline plan called for 438 randomized by this date. Randomizations were 19 in March, 33 in April and 27 in May.

# What the plan assumed

The FY2026 baseline has last participant randomized on December 31, 2026, database lock on June 4, 2027 and topline results on July 2, 2027. The study runs in 11 countries: the United States, Canada, Mexico, Argentina, Poland, Hungary, the Czech Republic, Spain, Germany, Bulgaria and Romania.

# The gap is concentrated in two countries

Site activation in Argentina and Germany has been slower than planned. The study team's current view is that regulatory and ethics start-up timelines in those two countries are the main cause.

# Questions for Halvorsen

Which remaining sites in Argentina and Germany have submission dates, and which are waiting on documents?

What start-up resource is assigned to each late country, and has it changed this year?

Which active sites are screening below plan, and why?

What would adding a country cost in time, sites and money?

How is Siteline recruitment support performing at the sites where it runs?

# Three forecast scenarios from Halvorsen

January 2027 last participant randomized: remaining Argentina and Germany sites activate by August and randomization returns to plan rates.

March 2027: late sites activate through the autumn, with added recruitment support.

May 2027: activation stays slow and randomization stays near the March to May rate.

# For discussion

Which scenario do we plan on, and which do we tell the program team?

Is adding a country worth the start-up time it needs?

What recruitment support can start in July?

What would we need to see by August to change the assumption?

# Agreements and owners

Plan on March 2027 for last participant randomized – study team and Halvorsen project leadership.

Add recruitment support at selected sites – Halvorsen, with Clinical Operations approval.

Decide by August whether to add a country, based on a costed proposal – Halvorsen to propose, Clinical Operations to decide.

Update the enrollment forecast in the monthly report from the June cut – Halvorsen.