

**LRT-4051 IND-Enabling
Workplan**

Loblolly Ridge Therapeutics

Effective date	2026-09-04
Purpose	Task-level IND-enabling schedule (nonclinical, DMPK, CMC, analytical, regulatory writing) with vendors, forecasts and float.
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	Task-level schedule for the LRT-4051 IND-enabling program: nonclinical safety, DMPK, CMC drug substance and drug product, analytical, regulatory writing and clinical planning. Status as of August 31, 2026, issued September 4.
What is in the schedule	44 tasks with workstream, vendor, planned start and finish, forecast finish, actual finish, status, critical-path flag, float and predecessor. 13 are complete, 10 in progress and 21 not started; 18 are on the critical path to the IND.
Reading the dates	Planned dates are the FY2026 plan. Forecast finish is blank for completed tasks, and actual finish is blank for open ones. Predecessor gives one driving predecessor only; the scheduling tool holds the full logic.
Critical path and float	Critical path is yes for tasks with no float against the IND date. Float days are calendar days a task can slip before it moves the IND. The Summary total of float days has no meaning; use the flag and the float of individual tasks.
Current forecast	IND forecast June 4, 2027 against an April 30, 2027 baseline, driven by GLP toxicology final reports (forecast December 4, baseline October 30) and GMP API release (forecast December 11, baseline October 16). GLP repeat-dose in-life phases in two species finished in late July, about two weeks after plan. The pre-IND meeting request is forecast for November 20, with a meeting expected in February 2027.
Vendors	Vendor is shown by partner register ID. Partners on this program are Quarry Hill Preclinical, Ashcombe Genetic Toxicology, Alder Bioanalytical, Kestrel DMPK Services, Tessaro Fine Chemicals, Northgate Pharma Services, Brookmoor Analytical, Inkwell Medical Writing and Parkway Regulatory Publishing, plus regulatory consulting and the Phase 1 feasibility work. Internal tasks show internal.
Outside this schedule	Study protocols, study findings and the budget.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
LRT-4051 IND-enabling workplan	float_days	days		1,390.00	31.59	2025-10-01	2026-08-31
					44		

Dataset	Field	Definition	Unit	Type	Reference
LRT-4051 IND-enabling workplan	task_id	Task id		id	
LRT-4051 IND-enabling workplan	float_days	Total float (0 on the critical path)	days	integer	
LRT-4051 IND-enabling workplan	workstream	Workstream		category	
LRT-4051 IND-enabling workplan	task	Task		category	
LRT-4051 IND-enabling workplan	vendor_id	Vendor id		category	
LRT-4051 IND-enabling workplan	planned_start	Planned start		category	
LRT-4051 IND-enabling workplan	planned_finish	Planned finish		category	
LRT-4051 IND-enabling workplan	forecast_finish	Forecast finish		category	
LRT-4051 IND-enabling workplan	actual_finish	Actual finish		category	
LRT-4051 IND-enabling workplan	status	Status		category	
LRT-4051 IND-enabling workplan	critical_path	Critical path		category	
LRT-4051 IND-enabling workplan	predecessor	Predecessor		category	

task_id	float_days	workstream	task	vendor_id	planned_start	planned_finish	forecast_finish	actual_finish	status	critical_path	predecessor
T-001		nonclinical safety	Dose-range-finding studies (rodent and non-rodent)	V-009	2025-11-10	2026-02-13		2026-02-20	complete	yes	
T-002		nonclinical safety	GLP repeat-dose toxicology, rodent (in-life)	V-009	2026-03-02	2026-07-10		2026-07-24	complete	yes	T-001
T-003		nonclinical safety	GLP repeat-dose toxicology, non-rodent (in-life)	V-009	2026-03-02	2026-07-17		2026-07-31	complete	yes	T-001
T-004		nonclinical safety	GLP toxicology draft reports	V-009	2026-07-20	2026-09-25	2026-10-30		in progress	yes	T-003
T-005		nonclinical safety	GLP toxicology final reports	V-009	2026-09-28	2026-10-30	2026-12-04		not started	yes	T-004
T-006		nonclinical safety	Genetic toxicology battery	V-038	2026-01-12	2026-07-31		2026-07-24	complete	no	
T-007		nonclinical safety	Safety pharmacology core battery	V-009	2026-04-06	2026-09-30	2026-10-09		in progress	no	
T-008		nonclinical safety	Toxicology QA audit of draft reports	internal	2026-09-28	2026-10-16	2026-11-13		not started	yes	T-004
T-009		DMPK	Non-GLP PK in two species	V-011	2025-10-20	2026-03-27		2026-03-20	complete	no	
T-010		DMPK	In vitro metabolism and transporter panel	internal	2025-11-03	2026-05-29		2026-06-12	complete	no	
T-011		DMPK	GLP bioanalytical method validation	V-010	2025-11-17	2026-02-27		2026-03-06	complete	yes	
T-012		DMPK	Toxicokinetic sample analysis	V-010	2026-03-16	2026-09-11	2026-10-02		in progress	yes	T-011
T-013		DMPK	Human dose projection memo	internal	2026-09-14	2026-10-30	2026-11-20		not started	no	T-012
T-014		CMC drug substance	Route scouting and scale-up (non-GMP)	V-014	2025-11-03	2026-04-24		2026-05-08	complete	yes	
T-015		CMC drug substance	GMP API campaign	V-014	2026-06-01	2026-09-25	2026-11-13		in progress	yes	T-014
T-016		CMC drug substance	API release testing and CoA	V-017	2026-09-28	2026-10-16	2026-12-11		not started	yes	T-015
T-017		CMC drug substance	Reference standard qualification	V-017	2026-07-06	2026-09-18	2026-10-02		in progress	no	T-014
T-018		CMC drug product	Formulation development	V-016	2026-03-02	2026-08-28		2026-08-27	complete	no	
T-019		CMC drug product	Clinical drug product manufacture	V-016	2026-11-02	2027-02-19	2027-03-26		not started	yes	T-016
T-020		CMC drug product	Drug product release and labeling	V-008	2027-02-22	2027-03-19	2027-04-23		not started	no	T-019
T-021		analytical	Analytical method development (API)	V-017	2026-01-12	2026-05-29		2026-05-22	complete	no	
T-022		analytical	Analytical method qualification	V-017	2026-06-01	2026-08-28		2026-09-04	complete	no	T-021
T-023		analytical	Stability program setup (API)	V-017	2026-10-19	2026-11-13	2026-12-18		not started	no	T-016
T-024		analytical	Three-month stability pull (DP)	V-017	2027-02-22	2027-05-21	2027-06-25		not started	no	T-019
T-025		regulatory writing	Pre-IND briefing package draft	internal	2026-09-01	2026-10-09	2026-11-06		not started	yes	
T-026		regulatory writing	Pre-IND meeting request	internal	2026-10-12	2026-10-15	2026-11-20		not started	yes	T-025
T-027		regulatory writing	Pre-IND meeting	internal	2027-01-11	2027-01-14	2027-02-18		not started	yes	T-026
T-028		regulatory writing	Nonclinical written and tabulated summaries	V-033	2026-11-02	2027-01-29	2027-03-05		not started	yes	T-005
T-029		regulatory writing	Quality (CMC) module drafting	V-031	2026-12-01	2027-03-12	2027-04-16		not started	no	T-016
T-030		regulatory writing	Investigator brochure v1	V-033	2026-12-07	2027-02-26	2027-03-26		not started	no	T-005