

Contractor mobilization register Mesa Lantern Energy LLC	
Effective date	2026-09-26
Purpose	Selected contractor visits with scope, site, release state, dates, and invoice amount.
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	Selected contractor visits with scope, site, release state, dates, and invoice amount. This draft is prepared for field and finance reviewers as part of Mesa Lantern Energy's initial information handoff. It describes the modeled operation at the stated date and should be read with the period and coverage of its supporting records.
Purpose and immediate use	A proposed, released, or complete status describes a different decision. Use the work-order reference where present and compare the service confirmation before matching an invoice. Blank end dates or amounts remain unresolved rather than zero.
Contractor and invoice path	Supply and Contracts records approved vendors, scope, location, mobilization dates, and invoice references. Before a mobilization is released, the field supervisor records a job safety analysis reference and readiness confirmation. After service, the supervisor confirms work performed; Supply and Contracts then matches the invoice. This modeled path keeps site release, service evidence, and payment review as separate decisions.
Coverage and missing values	The proposed extracts end on August 31, 2026. Production rows represent selected well-days, about 32 of 118 modeled wells per day on average, so their sums are not companywide production totals. Some meter or downtime values may be null, with a reason where available. A missing value is excluded from a numeric calculation and must never be silently treated as zero.
Record question for review	Filter a vendor's visits by site and dates before comparing invoice amounts. Two visits by one vendor may have different scopes. The register contains selected mobilizations and cannot prove the vendor's total business with the operator.
Review action and handoff	The summary tab cannot establish total company contractor spend. It reports only the rows supplied in this selective mobilization extract.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
Contractor Mobilizations	invoice_usd	USD				2026-01-01	2026-08-31
				34,018,597.76	81,775.48	416	

Dataset	Field	Definition	Unit	Type	Reference
Contractor Mobilizations	mobilization_id	Unique mobilization		id	
Contractor Mobilizations	vendor_id	Synthetic vendor key		category	
Contractor Mobilizations	location_id	Work location		entity_ref	location
Contractor Mobilizations	work_order_id	Linked work order		category	
Contractor Mobilizations	start_date	Field start		date	
Contractor Mobilizations	end_date	Field end		date	
Contractor Mobilizations	scope	Service category		category	
Contractor Mobilizations	release_status	Site readiness		category	
Contractor Mobilizations	invoice_usd	Matched invoice amount	USD	number	

mobilization_id	vendor_id	location_id	work_order_id	start_date	end_date	scope	release_status	invoice_usd
mobilizations-000001	V024	Sage Creek Pad	work_orders-000460	2026-01-01	2026-01-01	inspection	complete	133181.46
mobilizations-000002	V009	West Antler Pad	work_orders-000627	2026-01-02	2026-01-02	roadwork	proposed	0
mobilizations-000003	V012	Sage Creek Pad	work_orders-000063	2026-01-03	2026-01-03	inspection	complete	122511.13
mobilizations-000004	V016	East Lantern Pad	work_orders-000654	2026-01-04	2026-01-04	maintenance	proposed	0
mobilizations-000005	V009	East Lantern Pad	work_orders-000827	2026-01-05	2026-01-05	inspection	complete	148522.44
mobilizations-000006	V021	West Antler Pad	work_orders-000614	2026-01-06	2026-01-06	roadwork	complete	164950.46
mobilizations-000007	V008	East Lantern Pad	work_orders-000693	2026-01-07	2026-01-07	roadwork	released	139878.47
mobilizations-000008	V024	East Lantern Pad	work_orders-000475	2026-01-08	2026-01-08	roadwork	proposed	0
mobilizations-000009	V024	West Antler Pad	work_orders-000695	2026-01-09	2026-01-09	inspection	proposed	0
mobilizations-000010	V021	West Antler Pad	work_orders-000493	2026-01-10	2026-01-10	inspection	proposed	0
mobilizations-000011	V023	West Antler Pad	work_orders-000666	2026-01-11	2026-01-11	inspection	proposed	0
mobilizations-000012	V006	Cedar Draw Pad	work_orders-000176	2026-01-12	2026-01-12	inspection	complete	140968.41
mobilizations-000013	V001	West Antler Pad	work_orders-000611	2026-01-13	2026-01-13	maintenance	released	37609.59
mobilizations-000014	V015	Cedar Draw Pad	work_orders-000740	2026-01-14	2026-01-14	inspection	released	174935.35
mobilizations-000015	V017	Sage Creek Pad	work_orders-000355	2026-01-15	2026-01-15	roadwork	released	136735.35
mobilizations-000016	V014	Sage Creek Pad	work_orders-001268	2026-01-16	2026-01-16	inspection	proposed	0
mobilizations-000017	V015	West Antler Pad	work_orders-000533	2026-01-17	2026-01-17	maintenance	released	181909.74
mobilizations-000018	V005	East Lantern Pad	work_orders-000394	2026-01-18	2026-01-18	maintenance	complete	121157.31
mobilizations-000019	V004	Cedar Draw Pad	work_orders-000146	2026-01-19	2026-01-19	roadwork	released	161227.08
mobilizations-000020	V013	West Antler Pad	work_orders-001008	2026-01-20	2026-01-20	roadwork	complete	236870.36
mobilizations-000021	V024	West Antler Pad	work_orders-000305	2026-01-21	2026-01-21	well_service	proposed	0
mobilizations-000022	V008	Cedar Draw Pad	work_orders-000988	2026-01-22	2026-01-22	inspection	released	13766.95
mobilizations-000023	V020	East Lantern Pad	work_orders-000908	2026-01-23	2026-01-23	well_service	released	10595.07
mobilizations-000024	V012	Oklahoma City office	work_orders-001142	2026-01-24	2026-01-24	well_service	complete	1200.95
mobilizations-000025	V023	East Lantern Pad	work_orders-000526	2026-01-25	2026-01-25	maintenance	released	1806.98
mobilizations-000026	V004	East Lantern Pad	work_orders-001184	2026-01-26	2026-01-26	well_service	released	27082.85
mobilizations-000027	V012	West Antler Pad	work_orders-000683	2026-01-27	2026-01-27	roadwork	released	162959.56
mobilizations-000028	V006	East Lantern Pad	work_orders-000366	2026-01-28	2026-01-28	well_service	released	179041.75
mobilizations-000029	V018	Cedar Draw Pad	work_orders-000650	2026-01-29	2026-01-29	roadwork	complete	228010.03
mobilizations-000030	V014	East Lantern Pad	work_orders-000737	2026-01-30	2026-01-30	inspection	complete	200446.93