

Improvement Portfolio

Milestone Tracker

Tallowbrook Health

Effective date	2026-09-18
Purpose	Track baseline and forecast or actual dates and status for portfolio milestones.
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	Milestones for the improvement portfolio, as of September 18, 2026. Maintained by Hannah Mercer, Director, Performance Improvement, and updated by project leads before each monthly portfolio check-in.
Contents	One row per milestone (34 rows) with project, milestone, owner, baseline date, actual or forecast date, status and comment.
Coverage	The four active projects (West Capacity & Patient Flow Program, Central Staffing Office Phase 2, Clinical Engineering CMMS Consolidation and the Fort Bend Fourth-Floor Options Study) and the Outpatient Imaging Scheduling Consolidation, which closed in April 2025 and is kept for reference.
Definitions and cautions	Baseline date: the date in the approved project charter or the last approved re-baseline.
Definitions and cautions	Actual or forecast date: the completion date for completed milestones; otherwise the owner's current forecast. Dates after September 18, 2026 are forecasts.
Definitions and cautions	Status: Complete; On track; At risk (baseline date not yet reached, but the forecast has moved because of a dependency); Late (baseline date has passed without completion); Not started; Pending decision (depends on a leadership decision not yet made).
Definitions and cautions	One Central Staffing Phase 1 milestone is kept for reference and is not part of Phase 2 scope.
Definitions and cautions	Milestone dates are not a measure of project benefit; see the project reports for results.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
Improvement Portfolio Milestones	Row count	records				2024-10-01	2026-09-18
					34		

Dataset	Field	Definition	Unit	Type	Reference
Improvement Portfolio Milestones	milestone_id	Row identifier		id	
Improvement Portfolio Milestones	milestone_key	Milestone code		category	
Improvement Portfolio Milestones	project	Project		category	
Improvement Portfolio Milestones	milestone	Milestone		category	
Improvement Portfolio Milestones	owner	Owner		category	
Improvement Portfolio Milestones	baseline_date	Baseline date		category	
Improvement Portfolio Milestones	forecast_or_actual_date	Actual date, or forecast if not complete		category	
Improvement Portfolio Milestones	status	Status		category	
Improvement Portfolio Milestones	comment	Comment		category	

milestone_id	milestone_key	project	milestone	owner	baseline_date	forecast_or_actual_date	status	comment
project_milestones-000001	MS-01	Outpatient Imaging Scheduling Consolidation	Charter approved	Luis Carrillo	2024-10-07	2024-10-07	Complete	
project_milestones-000002	MS-02	Outpatient Imaging Scheduling Consolidation	Pavilion MRI and CT scheduling moved to central scheduling	Luis Carrillo	2024-12-02	2024-12-09	Complete	One-week slip for scheduler training
project_milestones-000003	MS-03	Outpatient Imaging Scheduling Consolidation	Stafford imaging scheduling moved	Luis Carrillo	2025-02-03	2025-02-17	Complete	Phone tree change waited on telecom vendor
project_milestones-000004	MS-04	Outpatient Imaging Scheduling Consolidation	Ultrasound and mammography scheduling moved	Luis Carrillo	2025-03-03	2025-03-10	Complete	
project_milestones-000005	MS-05	Outpatient Imaging Scheduling Consolidation	Project closeout	Hannah Mercer	2025-04-15	2025-04-18	Complete	Therapy scheduling deferred to FY2026
project_milestones-000006	MS-06	West Capacity & Patient Flow Program	Charter approved	Hannah Mercer	2026-01-28	2026-01-28	Complete	
project_milestones-000007	MS-07	West Capacity & Patient Flow Program	Baseline data pull (Oct 2025-Jan 2026)	Priya Raman	2026-02-20	2026-02-24	Complete	
project_milestones-000008	MS-08	West Capacity & Patient Flow Program	Pilot go-live on 4 West, 5 West and Telemetry	Aaron Foster	2026-03-02	2026-03-02	Complete	
project_milestones-000009	MS-09	West Capacity & Patient Flow Program	Next-day discharge list built in EHR	Arjun Mehta	2026-03-30	2026-04-20	Complete	EHR build queue delay; paper list used until then
project_milestones-000010	MS-10	West Capacity & Patient Flow Program	90-day pilot review	Hannah Mercer	2026-06-01	2026-06-04	Complete	
project_milestones-000011	MS-11	West Capacity & Patient Flow Program	Summer evaluation and checkpoint	Hannah Mercer	2026-09-15	2026-09-17	Complete	Season confounds boarding comparison
project_milestones-000012	MS-12	West Capacity & Patient Flow Program	Spread decision at operating committee	Victor Salinas	2026-10-15	2026-10-15	On track	
project_milestones-000013	MS-13	West Capacity & Patient Flow Program	Spread wave 1 (if approved)	Aaron Foster	2026-12-01	2027-01-11	Pending decision	Holiday census period avoided
project_milestones-000014	MS-14	Central Staffing Office Phase 2	Phase 1 go-live at Medical Center West	Tamika Greer	2025-10-20	2025-10-20	Complete	Phase 1 milestone kept for reference
project_milestones-000015	MS-15	Central Staffing Office Phase 2	Phase 2 kickoff	Tamika Greer	2026-01-05	2026-01-05	Complete	
project_milestones-000016	MS-16	Central Staffing Office Phase 2	Hospital Fort Bend joins CSO	Tamika Greer	2026-02-16	2026-02-16	Complete	
project_milestones-000017	MS-17	Central Staffing Office Phase 2	Float pool reaches 45 RN FTEs	Tamika Greer	2026-06-30	2026-07-12	Complete	
project_milestones-000018	MS-18	Central Staffing Office Phase 2	Self-scheduling configuration complete	Arjun Mehta	2026-08-14	2026-09-25	Late	WFS module configuration about six weeks behind
project_milestones-000019	MS-19	Central Staffing Office Phase 2	Outpatient sites onboarded to CSO	Farah Siddiqui	2026-08-31	2026-10-05	Late	Sequenced after self-scheduling
project_milestones-000020	MS-20	Central Staffing Office Phase 2	Self-scheduling pilot on two units	Tamika Greer	2026-10-01	2026-11-16	At risk	Depends on configuration
project_milestones-000021	MS-21	Central Staffing Office Phase 2	Float pool reaches 52 RN FTEs	Tamika Greer	2027-03-31	2027-03-31	On track	47 filled at end of August
project_milestones-000022	MS-22	Central Staffing Office Phase 2	Phase 2 close	Hannah Mercer	2027-03-31	2027-03-31	On track	
project_milestones-000023	MS-23	Clinical Engineering CMMS Consolidation	Business case approved	Samuel Ibekwe	2026-06-24	2026-06-24	Complete	
project_milestones-000024	MS-24	Clinical Engineering CMMS Consolidation	Data cleanup started	Samuel Ibekwe	2026-07-06	2026-07-06	Complete	
project_milestones-000025	MS-25	Clinical Engineering CMMS Consolidation	Requirements review	Samuel Ibekwe	2026-09-16	2026-09-16	Complete	Two open decisions carried forward
project_milestones-000026	MS-26	Clinical Engineering CMMS Consolidation	Asset record reconciliation complete	Samuel Ibekwe	2026-10-30	2026-10-30	On track	
project_milestones-000027	MS-27	Clinical Engineering CMMS Consolidation	Configuration and testing complete	Arjun Mehta	2026-12-18	2026-12-18	Not started	
project_milestones-000028	MS-28	Clinical Engineering CMMS Consolidation	Legacy record migration starts	Samuel Ibekwe	2027-01-11	2027-01-11	Not started	
project_milestones-000029	MS-29	Clinical Engineering CMMS Consolidation	Legacy CE CMMS retired	Arjun Mehta	2027-04-30	2027-04-30	Not started	
project_milestones-000030	MS-30	Fort Bend Fourth-Floor Options Study	Options study kickoff	Meredith Cole	2026-04-15	2026-04-20	Complete	