

Architecture Review Board — FY2027 Integration Roadmap

Architecture review board, August 12, 2026. Presented by Arjun Mehta, Vice President and Chief Information Officer. Planned FY2027 integration changes, their order and dependencies.

Four changes for FY2027

CMMS consolidation: move legacy clinical engineering records into the enterprise CMMS

Automated surgery center case feed to replace the monthly file

WFS self-scheduling for Central Staffing Phase 2

Supply cabinet interface upgrade

Where we start from

EDW loads run nightly from 1:00 to 5:30 a.m. Two feeds are still manual or monthly: the surgery center sends a case summary file each month and the legacy CE CMMS is exported by hand each month.

Both gaps delay reporting by up to a month

Both are addressed by this roadmap

CMMS consolidation

Approved by the executive team in June 2026. Data cleanup July to October 2026; legacy record migration January to April 2027.

Integration work: retire the manual export; add clinical engineering work order types to the weekly EDW extract

Legacy server can be retired after parallel running

Surgery center case feed

Replace the monthly case summary file with a nightly flat-file extract from the surgery center practice-management system through the integration engine.

Needs agreement from the surgery center board on data sharing under the services agreement

Target: build in Q4 FY2027 (April to June 2027), after the CMMS migration

WFS self-scheduling

Central Staffing Phase 2 started in January 2026, and Hospital Fort Bend units have requested float staff through the office since February 16. Self-scheduling is the next WFS change and affects the nightly scheduled-hours feed.

Configuration and testing in Q2 FY2027

No change to the payroll interface

Supply cabinet interface

Upgrade the interface between point-of-use cabinets and the ERP to the vendor's current version before support for the old version ends. Lowest dependency on the others; can run in Q1 FY2027.

Proposed sequence

Q1 (Jul-Sep): supply cabinet interface; CMMS data cleanup

Q2 (Oct-Dec): WFS self-scheduling; CMMS cleanup completes in October

Q3 (Jan-Mar): CMMS legacy migration

Q4 (Apr-Jun): CMMS migration completes in April; surgery center feed built and live; legacy CMMS server retired

Decisions requested

Agree the sequence above

Confirm the surgery center feed can wait until Q4

Bring each change back to the board for design approval before build