

Capital Program Overview 2026-2030

Capital program overview, 2026-2030, September 22, 2026. The five-year outlook, 2026 status at the August close and how capital is recovered. Prepared by Capital Portfolio and FP&A for the executive team.

Five-year outlook: about \$6.10 billion

2026: \$1.12 billion

2027: \$1.18 billion

2028: \$1.24 billion

2029: \$1.26 billion

2030: \$1.30 billion

Mix

About 83% electric (new service and growth, transmission, reliability and resiliency), about 14% gas (pipe replacement, reinforcement and new business) and the rest shared IT and facilities.

2026 at the August close

Budget \$1,120 million across 152 projects; actual \$683.0 million (61%); forecast \$1,108 million.
Electric \$930M budget / \$570.4M actual / \$920M forecast; Gas \$150M / \$92.8M / \$150M; Shared \$40M / \$19.8M / \$38M.

Largest 2026 programs

Growth - new service \$248M

Transmission \$142M

Growth - substation and feeder \$131M

Reliability - distribution \$118M


Gas - pipe replacement \$78M

Resiliency - pole replacement \$62M

Monthly capital spend

Actual capital by month, January-August 2026: from \$68.6 million in January to \$109.6 million in August.

Monthly capital spend • USD



Resiliency

2026 resiliency budget \$196 million; \$109.0 million spent; forecast \$180 million because undergrounding is forecast at \$26 million against \$42 million.

Growth and large loads

11 large-load requests of 20 MW or more total 1,905 MW (10 active, 1,785 MW). Harbor North (estimated \$85 million, \$6.5 million in 2026 for design and long-lead equipment) is outside the outlook until approved.

Recovery

Electric: base rates plus DCRF and TCOS updates. Gas: base rates plus annual interim rate adjustments. Resiliency costs follow the plan order. Rate base at December 31, 2025: about \$4.62 billion electric and \$1.18 billion gas.

Governance

Five stages from Initiate to Closeout; projects above \$50 million need board approval.