

Project milestone snapshot

Mesa Lantern Energy LLC

Effective date	2026-09-26
Purpose	A dated milestone view for the three modeled projects.
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	A dated milestone view for the three modeled projects. This draft is prepared for capital reviewers as part of Mesa Lantern Energy's initial information handoff. It describes the modeled operation at the stated date and should be read with the period and coverage of its supporting records.
Purpose and immediate use	Project stage distinguishes proposal, approval, in-progress work, and completion. Compare planned and actual dates without filling a blank actual date from a target. Requested or approved budgets should not be mistaken for paid costs.
Project authorization	Projects and Development separates proposals from authorized work. The meter verification campaign is approved and in progress; the Sage Creek pad access improvement remains a proposal; the compressor overhaul is approved but has not started. Budget, schedule, owner, and approval date belong on milestones. A proposal may be evaluated, but its requested budget or target date is not evidence of expenditure or completion.
Record question for review	Place the Sage Creek proposed milestone beside the approved compressor overhaul milestone. A target date appears in both, but only one has approval. The actual date remains empty until the supported event occurs.
Review action and handoff	Use this snapshot with the issued status memorandum; if stages change, request a new dated version rather than altering the old one.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
Project Milestones	budget_usd	USD				2026-08-31	2026-08-31
Project Milestones	percent_complete	percent	107,876,511.86	2,397,255.82	45	2026-08-31	2026-08-31
			2,540.74	56.46	45		

Dataset	Field	Definition	Unit	Type	Reference
Project Milestones	milestone_id	Unique milestone		id	
Project Milestones	project_id	Project		entity_ref	project
Project Milestones	planned_date	Plan date		date	
Project Milestones	actual_date	Actual date if complete		date	
Project Milestones	stage	Authorization stage		category	
Project Milestones	budget_usd	Approved or requested budget	USD	number	
Project Milestones	percent_complete	Verified progress estimate	percent	number	

milestone_id	project_id	planned_date	actual_date	stage	budget_usd	percent_complete
project_milestones-000001	Meter verification campaign	2026-03-25		in_progress	1750653.53	51.23
project_milestones-000002	Compressor overhaul	2026-04-22		in_progress	1383234.99	57.21
project_milestones-000003	Meter verification campaign	2026-05-29		in_progress	3617160.98	19.78
project_milestones-000004	Sage Creek pad access improvement	2026-02-26	2026-05-03	complete	3429041.71	100
project_milestones-000005	Sage Creek pad access improvement	2026-08-17		in_progress	4322407.49	93.97
project_milestones-000006	Compressor overhaul	2026-08-26	2026-03-20	complete	607919.42	100
project_milestones-000007	Compressor overhaul	2026-06-01		approved	2065216.88	0.83
project_milestones-000008	Meter verification campaign	2026-08-31		approved	3078424.58	27.05
project_milestones-000009	Meter verification campaign	2026-02-08		approved	2338028.81	77.23
project_milestones-000010	Compressor overhaul	2026-08-22		in_progress	1122486.08	81.5
project_milestones-000011	Compressor overhaul	2026-05-27		approved	214132.12	20.1
project_milestones-000012	Meter verification campaign	2026-08-18	2026-07-11	complete	4695777.41	100
project_milestones-000013	Compressor overhaul	2026-01-02		approved	666660.97	35.03
project_milestones-000014	Compressor overhaul	2026-04-17	2026-01-07	complete	1922792.48	100
project_milestones-000015	Meter verification campaign	2026-01-12		proposed	3893162.87	0
project_milestones-000016	Sage Creek pad access improvement	2026-01-11		proposed	1172995.03	0
project_milestones-000017	Meter verification campaign	2026-05-01		proposed	3696774.99	0
project_milestones-000018	Meter verification campaign	2026-07-07		in_progress	3790114.06	85.3
project_milestones-000019	Sage Creek pad access improvement	2026-07-16		in_progress	3065527.01	63.22
project_milestones-000020	Compressor overhaul	2026-05-10		in_progress	2332607.9	81.3
project_milestones-000021	Sage Creek pad access improvement	2026-01-09		approved	2478107.02	32.62
project_milestones-000022	Compressor overhaul	2026-04-19		approved	3300677.58	78.41
project_milestones-000023	Sage Creek pad access improvement	2026-05-16	2026-07-22	complete	1798451.9	100
project_milestones-000024	Compressor overhaul	2026-04-11		approved	3715120.58	51.04
project_milestones-000025	Compressor overhaul	2026-05-03		approved	4643081.89	55.73
project_milestones-000026	Sage Creek pad access improvement	2026-07-27		approved	4106264.19	68.19
project_milestones-000027	Compressor overhaul	2026-07-24		proposed	3567927.77	0
project_milestones-000028	Sage Creek pad access improvement	2026-06-28		proposed	1380854.64	0
project_milestones-000029	Meter verification campaign	2026-07-30		approved	1181372.78	97.3
project_milestones-000030	Meter verification campaign	2026-01-26		proposed	2198506.82	0