

Next-Generation Meter Pilot: Checkpoint, September 2026

Next-generation meter pilot checkpoint, September 2026. Status, budget and schedule at September 11. Presented by the AMS Program Manager.

Why a pilot

The current meter fleet was installed 2011-2013; vendor support for this meter generation ends in 2030. The pilot tests a new generation before a fleet decision in 2027.

Scope

12,000 meters in Crossroads District, testing new communications, remote connect and outage detection.

Status

Installation began August 17 instead of the planned June 15 because the vendor needed more time to complete firmware and security testing. 1,850 meters installed by September 11.

Budget and schedule

2026 budget \$14.8 million; total \$16.5 million. Forecast in service January 29, 2027 (planned December 18, 2026).

Link to service orders

Most REP service orders are completed remotely through the meter network: January-August 2026 on-time completion was 98.3%, falling to 95.4% in May. Remote connect and outage detection are the features with the biggest operational value.

Success measures

The pilot charter (approved February 2026) defines the success measures and the fleet decision criteria. See the charter for targets.

Next steps

Complete installation by mid-November.

First read-rate and remote-connect results in December.

Fleet decision paper in 2027.