

Vegetation Work Units,
January 2025 - August 2026

Sedgewater Energy Holdings

Effective date	2026-09-08
Purpose	Extract all work units by feeder, contractor and program with miles and cost.
Coverage	See each dataset dictionary and summary. Missing numeric values are excluded, not zero.
Summary interpretation	Descriptive statistics of selected records only. Totals of percentages and adjustment values are not operating KPIs.
Introduction	Workbook of all vegetation work units issued from January 2025 to August 2026 for cycle trimming, resiliency acceleration, hot spots, customer-request batches and post-storm work. Status at August 31, 2026. Prepared by Vegetation Management.
Sheets	Data 1 - one row per work unit: feeder, district, contractor, program, planned and completed miles, issued, start and completion dates, cost and status.
Sheets	Summary - formula totals of each numeric column.
2025 results	Contractors completed 2,174.3 miles of cycle trimming in 2025 at a recorded cost of \$20.5 million, about \$9,434 per mile.
2026 progress	The 2026 cycle plan is 2,650 miles, revised on December 30, 2025 after two feeders were re-measured; resiliency acceleration is 330 miles. By August 31, 2026, 1,740.9 of 2,650.0 planned cycle miles and 188.6 of 330.0 acceleration miles had been completed or partly completed. The 2026 Vegetation Management O&M budget is \$31.4 million.
2026 progress	Other work: 60 hot-spot units in 2025 and 45 in 2026, and 36 post-storm units after the May 2026 event.
Contractors and cycle	Canopy Line Clearance Company works Harbor and Crossroads; Thornbury Vegetation Services and Oakmoss Utility Forestry work Bayou; Longleaf Right-of-Way Management works Prairie. Circuits are trimmed on a four-year cycle, moving to three years for in-scope Bayou and Prairie feeders under the resiliency plan.
How to read the data	Scheduled units have been issued but not started, so completed miles, start and completion dates are blank and cost is zero. In-progress units show miles completed to date and have no completion date. One in-progress unit has no cost recorded yet.

Dataset	Measure	Unit	Total	Mean	Records	Period start	Period end
Vegetation work units, Jan 2025-Aug 2026	completed_miles	circuit miles				2025-01-01	2026-08-31
				4,970.40	7.05	705	
Vegetation work units, Jan 2025-Aug 2026	planned_miles	circuit miles				2025-01-01	2026-08-31
Vegetation work units, Jan 2025-Aug 2026	cost_usd	USD		6,020.90	7.50	803	
			54,737,676.98		68,251.47	2025-01-01	2026-08-31
						802	

Dataset	Field	Definition	Unit	Type	Reference
Vegetation work units, Jan 2025-Aug 2026	work_unit_id	VWU-000001		id	
Vegetation work units, Jan 2025-Aug 2026	completed_miles	Miles completed	circuit miles	number	
Vegetation work units, Jan 2025-Aug 2026	issued_date	Date the work unit was issued to the contractor		date	
Vegetation work units, Jan 2025-Aug 2026	feeder_code	Feeder (FK)		category	
Vegetation work units, Jan 2025-Aug 2026	district	District (copied)		category	
Vegetation work units, Jan 2025-Aug 2026	contractor_code	Vegetation contractor (FK)		category	
Vegetation work units, Jan 2025-Aug 2026	program	Work program		category	
Vegetation work units, Jan 2025-Aug 2026	planned_miles	Miles planned	circuit miles	number	
Vegetation work units, Jan 2025-Aug 2026	start_date	Crew start		date	
Vegetation work units, Jan 2025-Aug 2026	complete_date	Unit closed		date	
Vegetation work units, Jan 2025-Aug 2026	cost_usd	Invoiced or accrued cost	USD	number	
Vegetation work units, Jan 2025-Aug 2026	status	Status		category	

work_unit_id	completed_miles	issued_date	feeder_code	district	contractor_code	program	planned_miles	start_date	complete_date	cost_usd	status
VWU-000001		5.2 2025-01-02	BY-S02-01	Bayou	CT-15	Cycle		5.2 2025-01-06	2025-01-18		59111.48 Complete
VWU-000002		1.3 2025-01-02	BY-S25-04	Bayou	CT-15	Customer request batch		1.3 2025-01-06	2025-01-08		20752.22 Complete
VWU-000003		14.9 2025-01-02	PR-S20-04	Prairie	CT-16	Cycle		14.9 2025-01-06	2025-02-07		105749.83 Complete
VWU-000004		8.5 2025-01-02	HB-S11-01	Harbor	CT-13	Cycle		8.5 2025-01-10	2025-01-23		85976.96 Complete
VWU-000005		15.5 2025-01-02	CR-S18-04	Crossroads	CT-13	Cycle		15.5 2025-01-13	2025-02-11		136980.7 Complete
VWU-000006		17.6 2025-01-03	BY-S16-04	Bayou	CT-15	Cycle		17.6 2025-01-15	2025-02-09		186449.91 Complete
VWU-000007		7.9 2025-01-03	CR-S02-01	Crossroads	CT-13	Cycle		7.9 2025-01-15	2025-02-03		69011.39 Complete
VWU-000008		3.1 2025-01-02	PR-S09-02	Prairie	CT-16	Cycle		3.1 2025-01-15	2025-01-24		21088.67 Complete
VWU-000009		9.6 2025-01-09	BY-S17-01	Bayou	CT-15	Cycle		9.6 2025-01-16	2025-01-30		123896.6 Complete
VWU-000010		12.8 2025-01-10	CR-S12-03	Crossroads	CT-13	Cycle		12.8 2025-01-18	2025-02-10		114014.12 Complete
VWU-000011		1.9 2025-01-06	CR-S18-04	Crossroads	CT-13	Customer request batch		1.9 2025-01-19	2025-01-23		30702.13 Complete
VWU-000012		10.5 2025-01-02	BY-S17-01	Bayou	CT-14	Cycle		10.5 2025-01-20	2025-02-10		113568.38 Complete
VWU-000013		1.3 2025-01-08	HB-S20-01	Harbor	CT-13	Customer request batch		1.3 2025-01-20	2025-01-27		16602.7 Complete
VWU-000014		5.2 2025-01-02	PR-S03-02	Prairie	CT-16	Cycle		5.2 2025-01-21	2025-01-31		43265.05 Complete
VWU-000015		14.5 2025-01-11	PR-S13-05	Prairie	CT-16	Cycle		14.5 2025-01-22	2025-02-21		113875.05 Complete
VWU-000016		13 2025-01-08	BY-S04-01	Bayou	CT-15	Cycle		13 2025-01-23	2025-02-12		150847.06 Complete
VWU-000017		0.9 2025-01-02	HB-S20-04	Harbor	CT-13	Cycle		0.9 2025-01-23	2025-01-27		7804.1 Complete
VWU-000018		17.7 2025-01-13	BY-S18-01	Bayou	CT-14	Cycle		17.7 2025-01-25	2025-02-24		180278.9 Complete
VWU-000019		5.6 2025-01-20	CR-S03-02	Crossroads	CT-13	Hot spot		5.6 2025-01-27	2025-01-30		101892.48 Complete
VWU-000020		0.8 2025-01-04	CR-S16-04	Crossroads	CT-13	Customer request batch		0.8 2025-01-27	2025-02-01		10170.44 Complete
VWU-000021		16.9 2025-01-22	CR-S30-07	Crossroads	CT-13	Cycle		16.9 2025-01-29	2025-02-28		173833.05 Complete
VWU-000022		5 2025-01-22	PR-S04-01	Prairie	CT-16	Cycle		5 2025-01-29	2025-02-11		33382.7 Complete
VWU-000023		18.9 2025-01-06	BY-S02-01	Bayou	CT-15	Cycle		18.9 2025-01-30	2025-02-27		188234.41 Complete
VWU-000024		13 2025-01-17	BY-S30-01	Bayou	CT-14	Cycle		13 2025-02-01	2025-03-02		169354.49 Complete
VWU-000025		19.9 2025-01-11	BY-S25-02	Bayou	CT-14	Cycle		19.9 2025-02-02	2025-03-15		209535.68 Complete
VWU-000026		2.2 2025-01-08	HB-S16-04	Harbor	CT-13	Customer request batch		2.2 2025-02-03	2025-02-07		32847.15 Complete
VWU-000027		7.3 2025-01-10	PR-S09-03	Prairie	CT-16	Cycle		7.3 2025-02-03	2025-02-20		62108.13 Complete
VWU-000028		15.7 2025-01-17	HB-S05-04	Harbor	CT-13	Cycle		15.7 2025-02-04	2025-02-25		167324.66 Complete
VWU-000029		3.6 2025-01-21	PR-S02-03	Prairie	CT-16	Cycle		3.6 2025-02-04	2025-02-12		25187.03 Complete
VWU-000030		11.6 2025-01-25	HB-S07-03	Harbor	CT-13	Cycle		11.6 2025-02-05	2025-03-05		106982.73 Complete